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Before the
FEDERAL COMMUNICATIONS COMMISSIOklECEIVED

Washington, D.C. 20554

JUl 1 2 7nno

FCC MAIL ROOM
CC Docket No. 94-1112'"

In the Matter of )
)

Emergency Petition of the Texas Commission on )
State Emergency Communications for FCC )
Compliance Oversight Regarding the Six-Month)
Deadline for Implementation of Wireless E9-1-1 )
Phase I Service And Conditional Petition for )
Maximum Sanctions Against Carriers for )
Violations of the FCC's Wireless E9-1-1 Rules )
Related to those Wireless Carriers Not )
Operational by August 31, 2000 )

To: The Federal Communications Commission

TEXAS COMMISSION ON STATE EMERGENCY COMMUNICATIONS' EMERGENCY
PETITION FOR FCC COMPLIANCE OVERSIGHT AND CONDITIONAL PETITION FOR

MAXIMUM SANCTIONS

The Texas Commission on State Emergency Communications ("TX-CSEC") files this

emergency petition for FCC compliance oversight regarding the implementation of wireless

E9-1-1 Phase I service and conditional petition for the maximum sanctions permitted by the

FCC's authority against the specific wireless carriers (or the Incumbent Local Exchange

Companies, as appropriate) noted herein for violations of the FCC's wireless E9-1-1 Phase I

service rules related to carriers that do not have wireless E9-1-1 Phase I service operational by

August 31, 2000. The FCC has previously indicated that 9-1-1 Agencies could file complaints

against carriers and utilize accelerated procedures to obtain compliance with the FCC's wireless



E9-1-1 Phase I service rules. l In support of its emergency petition and conditional petition, TX-

CSEC would respectfully show as follows:

I.

The Texas Legislature has mandated that TX-CSEC implement wireless E9-1-1 Phase I

service in compliance with the FCC Order in CC Docket No. 94-102 for at least seventy-five of

TX-CSEC program area by August 31,2000 or face the loss of several million dollars that would

otherwise be available to provide 9-1-1 service.2 Immediately following that August 31, 2000

deadline, the Texas State Auditor must conduct an audit of whether TX-CSEC was successful in

getting wireless E9-1-1 operational in seventy-five percent those program areas.

Between October 11, 1999 and February 10, 2000, TX-CSEC officially requested the

implementation of wireless E9-1-1 Phase I service from wireless carriers covered by the FCC's

wireless E9-1-1 rules providing service within TX-CSEC program areas.3 In addition to

1 Revision of the Commission's Rules to Ensure Compatibility with Enhanced 911 Emergency
Calling Systems, CC Docket No. 94-102, Second Memorandum Opinion and Order, FCC 99­
352, released Dec. 8, 1999, (£911 Second Reconsideration Order) at Paragraph 55. The FCC
stated:

We seek to ensure the prompt compliance of carriers with valid requests for
service from PSAPs as a result of the actions undertaken in this Order. We intend
to address any complaints expeditiously to ensure that implementation of
important E911 services will not be delayed. Id.

2 Appendix A to this petition contains the Texas Legislature's appropriation mandate to TX­
CSEC. The specific language is contained in Paragraph 3.
3 Implementation of wireless E9-1-1 Phase I service has been requested from the following
wireless carriers covered by the FCC's wireless E9-1-1 rules: (1) Aerial Communications, (2)
Alltel Communications, Inc., (3) AT&T Wireless Services, Inc., (4) Caprock Cellular, (5)
Cellular One of Central Texas dba Lone Star Cellular, Inc., (6) Centennial Communications, (7)
Century Cellunet of Southwest Arkansas Cellular, LP dba Century Cellunet, (8) CGKC&H Rural
Cellular LP #2, (9) CT Cube, Inc., (10) Dobson Cellular Systems, (11) GTE Wireless, (12)
Houston Cellular, (13) Lamar County Cellular, Inc., (14) Louisiana Unwired LLC, (15) Mid-Tex
Cellular Ltd., (16) Nextel Communications, Inc., (17) Plateau Wireless, (18) PrimeCo Personal
Communications, LP, (19) SOL Communications, (20) STPCS Joint Venture, South No.5 RSA,
LP dba Brazos Cellular Communications Ltd, (21) Southwestern Bell Wireless, Inc., (22) Sprint
Spectrum LP, (23) Texas RSA 1, LP dba XIT Cellular, (24) Texas RSA 15B2 LP dba Five Star
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requesting wireless E9-1-1 Phase I service from each of these wireless carriers, TX-CSEC has (1)

developed a model wireless E9-1-1 Phase I contract for Texas with wireless industry and local

government input to facilitate wireless E9-l-l Phase I service implementation4; (2) held

meetings or teleconferences with almost each of these wireless carriers and Southwestern Bell

Telephone Company and GTE of the Southwest Inc. (the Incumbent Local Exchange Companies

["ILECs"] providing 9-1-1 network services in the TX-CSEC program areas) to facilitate

cooperation between these wireless and wireline carriers for purposes of successful wireless E9-

1-1 Phase I service deployment; (3) supported or obtained interim ILEC tariff approvals from the

Public Utility Commission of Texas for purposes of removing that lack of approved ILEC tariffs

as an impediment to wireless E9-1-1 Phase I service deployment; and (4) assigned several TX-

CSEC staff members to work with the wireless carriers and the ILECs to track deployment

progress and resolve implementation issues as they may arise.5 Notwithstanding all these efforts

Cellular, (25) Texas RSA 3, LP dba Plateau Wireless, (26) Texas RSA 7B3 dba Peoples Cellular,
(27) Texas Unwired, (28) United States Cellular, (29) Voice Stream Wireless, (30) Western
Wireless, and (31) Wes-Tex Telecommunications, Inc. All of these official request letters are
attached to this pleading as Appendix B. The six-month deadline in the FCC's wireless E9-1-1
rules has passed for all of these wireless carriers except for two carriers whose compliance dates
fall in late July and one carrier whose compliance date falls in mid-August.
4 In Texas, pursuant to Texas Health and Safety Code Ann. Section 771.0711(g), wireless carriers
are entitled to reimbursement for reasonable expenses for network facilities associated with
implementing wireless E9-1-1 Phase I service.
5 One such implementation issue between the wireless carriers and the ILECs has been the
availability of the same 9-1-1 trunking that these ILECs use for themselves and other ILECs
when that 9-1-1 trunking crosses a LATA boundary. In a separate petition, TX-CSEC will seek
official FCC clarification that the prior InterLATA waivers granted for 9-1-1 trunking are not
limited only to the particular ILEC or other ILECs using that 9-1-1 network for wireline E9-1-1
service, but rather, those waivers also apply to 9-1-1 trunking for wireless carriers implementing
wireless E9-1-1 Phase I service.
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by TX-CSEC, only one wireless carrier in TX-CSEC program areas has wireless E9-l-l service

operational as of the date of the filing of this pleading. 6

The FCC's Rule 20.18(g) provides that "within six months of a request '" licensees

subject to this section must provide the telephone number of the originator of a 911 call and the

location of the cell site or base station receiving a 911 call from any mobile handset accessing

their systems to the designated Public Safety Answering Point through the use of ANI and

Pseudo-ANI." (emphasis added) As such, aside from the few exceptions already noted, all of the

wireless carriers included in Appendix B of this pleading have not met the six-month deadline in

the FCC wireless E9-1-1 rules. While the six-month deadline in the FCC rules has passed for

almost all of these wireless carriers, TX-CSEC's objective is to get the wireless E9-1-1 Phase I

service operational and not to seek sanctions against wireless carriers. TX-CSEC does not wish

to distract these wireless carriers from working to have wireless E9-1-l Phase I service operation

by August 31, 2000 or give them any additional excuses for diverting their efforts away from

making wireless E9-1-1 service operational by August 31, 2000. Therefore, TX-CSEC at this

time does not seek that the FCC to impose sanctions against wireless carriers, but rather, TX-

CSEC requests FCC compliance oversight (perhaps through FCC Staff intervention) related to

the FCC's wireless E9-1-1 rules to get wireless E9-1-1 Phase I service operational as soon as

possible but no later than the August 31, 2000 deadline mandated by the Texas Legislature.

TX-CSEC hopes that FCC compliance oversight will result in all wireless carriers within

the TX-CSEC program areas being operational by the August 31, 2000 deadline mandated by the

6 Houston Cellular is currently operational in the TX-CSEC program area administered by the
Houston-Galveston Council of Governments. It appears as if in some cases, the delays in
implementing the wireless E9-1-1 Phase I service involve delays associated with the SWBT and
GTE ordering processes for the dedicated E9-1-1 trunks needed for interconnection to the ILEC
9-1-1 networks.
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Texas Legislature. If that occurs, then TX-CSEC does not seek any FCC sanctions related to

non-compliance with the six-month deadline in the FCC wireless E9-1-1 Phase I service rules.

However, if that does not occur for any wireless carrier by August 31, 2000, then TX-CSEC

respectfully requests that the FCC impose the maximum sanctions permitted by the FCC's

authority against each particular non-compliant carrier for violations of the wireless E9-1-1 Phase

I service rules. 7

II.

CONCLUSION

TX-CSEC respectfully requests emergency FCC oversight to facilitate wireless carrier

compliance with the six-month deadline in the FCC's wireless E9-1-1 Phase I service rules and

the August 31, 2000 appropriation deadline mandated by the Texas Legislature. TX-CSEC

hopes that this FCC compliance oversight will result in all wireless carriers within the TX-CSEC

program areas Texas being operational by August 31, 2000. If that does not occur for any

wireless carrier by August 31, 2000, then TX-CSEC respectfully request that the FCC impose the

maximum sanctions permitted by its authority against each of those wireless carriers (and as may

be appropriate against an ILEC) for violations of the FCC's wireless E9-1-1 Phase I service rules.

7 As mentioned earlier, a wireless carrier's non-compliance may involve delays associated with
the SWBT or GTE ordering processes for the dedicated E9-1-1 trunks needed for interconnection
to the ILEC 9-1-1 networks. If that is determined to be the case, then TX-CSEC requests the
maximum sanctions permitted by the FCC's authority against that particular ILEC. Regarding
the ILECs' interconnection responsibilities for wireless E9-1-1 service, the FCC has stated that
"[w]e see no reason why such matters cannot be resolved within the timetable adopted by the
Commission for the implementation of Phase I and Phase II." £911 Second Reconsideration
Order at Paragraph 103. Additionally, for non-compliance that is determined to be caused by an
ILEC, TX-CSEC will also seek from the Public Utility Commission of Texas the maximum
sanctions permitted by its authority under Texas law.
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Richard A. Muscat
State Bar No. 14741550

Respectfully submitted,

?~.:£,ij'~.x-
~y:~~

The Gonzalez Law Firm, P.C.
One Westlake Plaza
1705 South Capital of Texas Highway, Suite 100
Austin, TX 78746
(512) 330-9696
(512) 330-9898 (FAX)
pacolaw(a)msn.com

Certificate of Service

I certify that a copy of this pleading is being served on or before July 11, 2000 by regular or
overnight mail, fax or via e-mail on the Commission Secretary and each of the wireless carriers
listed in Appendix B of this pleading, on counsel for Southwestern Bell Telephone Company and
GTE of the Southwest, Inc., on counsel of the Cellular Telecommunications Industry
Association, and on the Chairman and Commissioners of the Public Utility Commission of
Texas.

2~~d/!L~
Richard A. Muscat ~y..~~
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ADVISORY COMMISSION ON STATE EMERGENCY COMMUNICATIONS
(Continued)

Grand Total. ADVISORY COMMISSION ON
STATE EMERGENCY COMMUNICATIONS $ 14,102.336 ~$~~l=='o4,g,1~07""",3~3~6

Number of Full-time Equivalent Positions (FTE)
Number of FTEs in Riders

20.0
5.0

20.0
5.0

Schedule of Exempt Positions and Per Diem of Commission Members
Executive Director, Group 2 $69,638
Per Diem of Commission Members 4,300

$69,638
4,300

1. Sunset Cont i ngency. Funds appropriated above for fiscal year 2001 for the Advisory
Commission on State Emergency Communications are made contingent on the continuation of the
Advisory Commission on State Emergency Communications by the Legislature. In the event the
agency is not continued, the funds appropriated for fiscal year 2000 or as much thereof as may be
necessary are to be used to provide for the phase out of agency operations.

2. Appropriation. 9-1-1 Services Fee Account. Contingent on the enactment of House
Bill 1983 or similar legislation by the Seventy-sixth Legislature, Regular Session, funds from the 9­
1-1 Services Fees Account, not to exceed, $29,830,000 in Fiscal Year 2000, and $28,795,000 in
Fiscal Year 2001 are hereby appropriated to Strategy A.1.1., 9-1-1 Emergency Communications for
the purpose of contracting with the regional councils of government for 9-1-1 services.

It is the intent of the Legislature that the regional councils of government spend all unexpended
balances in emergency service fees for landline and wireless telecommunication services
accumulated prior to August 31, 1999, and held in accounts outside the State Treasury, estimated to
be $14,696,289, before expending any emergency service fees distributed by the Advisory
Commission on State Emergency Communications from the 9-1-1 Service Fees Account for 9-1-1
service contracts. Of the estimated service fee balances, an amount not to exceed $11,421,622, shall
be used for implementation of wireless 9-1-1 services.

3. Unexpended Balances. 9-1-1 Equalization Surcharge. Contingent on the enactment
of House Bill 1983 or similar legislation by the Seventh-sixth Legislature, Regular Session, in
addition to amounts appropriated above in Strategy A.1.1., 9-1-1 Emergency Communications, the
Commission is hereby reappropriated out of the unexpended balances in 9-1-1 equalization
surcharge revenue as of August 31, 1999, an amount not to exceed $2,388,088, to implement Phase
I of the wireless 9-1-1 enhancements set forth in FCC Docket 94-102. The Commission is
authorized to use these funds to purchase and/or upgrade equipment, and, to make payments to
telecommunication providers for contracts to implement wireless enhancements. The Commission
is authorized to use no more than 30 percent of these funds for shared costs between landline and
wireless 9-1-1 services. None of these funds may be used to provide additional full or part-time
positions, nor for any other administrative costs.

The Commission is authorized, with review and approval by the Legislative Budget Board and the
Governor to develop a definition that measures completion of Phase I ofthe wireless 9-1-1
enhancements for at least 75 percent of the population served by the statewide 9-1-1 system.
Immediately following one year of the effective date of RB. 1983, the State Auditor, and any
outside consultant the State Auditor may require for assistance, shall conduct an audit to certifY
whether or not the Commission successfully completed Phase I wireless 9-1-1 enhancements for at
least 75 percent of the population served within the allowable time period.



If the State Auditor finds that Phase I of the 9-1-1 wireless enhancements set forth in FCC Docket
94-102 are not in place for at least 75 percent of the population of the statewide 9-1-1 system within
one year of the effective date ofH.B. 1983, within 45 days after the end ofFY2000, the State
Auditor shall so certify to the Comptroller of Public Accounts, and the Comptroller shall ensure
that none of the remaining unexpended balances from these funds as of August 31, 2000 are
expended by the Commission.

The Commission shall report to the Legislative Budget Board and the Governor regarding the
progress made toward implementation of Phase I of the wireless 9-1-1 enhancements on or before
March 1, 2000, and again on or before September 1, 2000. These reports shall include, but not be
limited to: information regarding the total population provided 9-1-1 service by the statewide
system; the number and percentage of the population of the statewide system provided with call
back and minimal location information for wireless calls; and, information regarding the cost,
performance, efficiency and degree of implementation of wireless 9- I- I services in each regional
council of government's service area.

4. Contingency Appropriation for House Bill 1983. Contingent on the enactment of
House Bill 1983 or similar legislation by the Seventh-sixth Legislature, Regular Session, in
addition to amounts appropriated above in Strategy A. I .1., 9- I- I Emergency Communications,
$238,246 in fiscal year 2000 and $210,996 in fiscal year 2001 is hereby appropriated to the
Advisory Commission on State Emergency Communications from General Revenue Dedicated
Account No. 5007, and the number of full-time equivalent positions listed above are increased by 5
each fiscal year, contingent upon the Comptroller of Public Accounts certifying that the revenue
gains to General Revenue Dedicated Account No. 5007 resulting from passage of the legislation are
sufficient to fund the amounts hereby appropriated. The purpose of this appropriation is to:
administer standardized contracts for 9- I-1 services with regional councils of government; require
them to report financial data on administrative costs, efficiency and performance data on public
safety answering points, and the status of the implementation of 9-1-1 services; and, comply with
other administrative activities identified in the legislation .

......_._--_ .•.._-------_.._-------- -----
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Commission on State Emergency Communica'fi"nrr;n:----

CERTIFIED MAIL

February 9,2000

Ms. Zabetta Furlough-Patche
Fixed Network Planning Manager
Aerial Communications
2 Greenway Plaza, Suite 1100
Houston, TX 77046

RE: REQUEST FOR PHASE I WIRELESS E9-1-1 SERVICE

Dear Ms. Furlough-Patche:

On behalf of the Commission on State Emergency Communications
(CSEC), thank you for your response to request for wireless carrier
information. Please know that we appreciate your company's
participation in our efforts to implement Phase I Wireless E9-1-1 service
in accordance with FCC rules.

As authorized in Texas Health and Safety Code, Chapter 771.051, the
CSEC is the state's authority on emergency communications, and is
responsible for the oversight and implementation of 9-1-1 service
throughout the state's 9-1-1 program area. The state program is
implemented through a partnership with the state's twenty-four
Regional Planning Councils (RPCs). As described in Health and Safety
Code, Chapter 771, the CSEC is the oversight and funding agency for
the 9-1-1 programs administered by the RPCs. Acting in this capacity,
the CSEC is directly placing the orders for Phase I Wireless E9-1-1
service on behalf of all of the RPCs of Texas. This letter serves as the
CSEC's formal request for your company for that service. We request
that you provide written acknowledgement of this request upon your
receipt of this letter as a matter of public record.

The CSEC requests that Phase I Wireless E9-1-1 service be fully
implemented in the following Regional Planning Councils (RPCs), or
Councils of Governments (COGs), and related counties no later than
August 15, 2000.

333 Guadalupe Street * Suite 2-212 * hsdn. Texas * 78701.3942
512-305-69 J I vrrDD * 5 J2·305-6937 FAX * www.91I.state.tx.us

mpOlson
Experts



CSEC Letter
February 9, 2000

• Brazos Valley Council of Governments

• Capital Area Planning Council

• Deep East Texas Council of Governments

• Golden Crescent Regional Planning Commission

• Houston-Galveston Area Council

• South East Texas Regional Planning Commission

Grimes County
Washington County

Fayette County

Polk County
San Jacinto County

Jackson County
Victoria County

Brazoria County
Chambers County
Colorado County
Fort Bend County
Liberty County
Matagorda County
Waller County
Wharton County

Hardin County
Jefferson County
Orange County

page 2

(County Level 9-1-1 Network Diagrams are available on CSEC web site)

We request that you complete the standard Phase I E9-1-1 Service Agreement and
Amendment (available on the CSEC web site at www.911.state.tx.us) for each
individual COG indicated above. The agreement should be complete, with a detailed
cost model and schematic diagrams attached for our review. The completed contract
and amendment should be sent to CSEC offices, in duplicate originals. no later than
March 1! 2000. The CSEC will coordinate the execution of the contracts with each
individual COG, and will subsequently return one of the fully executed originals to your
company. We will notify both parties, COGs and Wireless Service Providers, when the
contracts are executed. .

It is important that each carrier provide the CSEC with a cost model that includes costs
by specific components such as trunking, database, SCP functionality, and other related
costs. It is incumbent upon the CSEC to review all costs to ensure that we procure
services that provide the best value, and avoid cost and service duplication. As you are
aware, the eSEC has procured the services of sec Communications to provide SCP
services and wireless database services to the state program at a negotiated contract
price. Wireless Service Providers are under no obligation to utilize all of these services.
However, since some of these services, specifically the SCP function, may be provided
to the Wireless Service Provider by other sources, the CSEC has the responsibility to
closely examine all costs to avoid any possible cost duplication and to ensure that the



CSEC Letter
February 9, 2000

page 3

State program receives the best possible comparative value. A complete and detailed
cost model is essential in making this determination.

The CSEC wishes to assist the Wireless Service Providers in facilitating the successful
implementation of wireless E9-1-1 service as much as possible. Enclosed you will find
information regarding the COGs and Counties in which you have a presence, the PSAP
name, Network Provider, as well as Selective Router name and type, to assist you in
planning your wireless implementation. In order that we may further assist you in this
matter, please provide the CSEC with a written list of any needed information with your
contract submission. The CSEC will make every effort to expedite these requests to
provide the information to you as soon as possible.

The CSEC encourages you to begin all necessary activities immediately in order for
your company to deploy Phase I service by the above noted implementation due date.
As the CSEC's 9-1-1 database services provider, SCC Communications is providing
project management support to the wireless implementation project and will be
providing you with information on processes, procedures and data packets for each of
the COGs identified in this letter.

In summary, the CSEC requests that you respond to this request through the following
correspondence:

• Written acknowledgement of this Phase I request letter, upon receipt
• Phase I E9-1-1 Service Agreement, and Amendment, completed

and submitted in duplicate originals, for each Council of Government
indicated above, no later than March 1, 2000

• Detailed Cost Model, in conjunction with contract submission, no
later than March 1, 2000

• Schematic Diagrams reflecting the connectivity of the WSP's MSCs
to the existing 9-1-1 network

• Written request for additional information, in conjunction with
contract submission, no later than March 1, 2000

Again, we appreciate your efforts in the implementation of wireless 9-1-1 service in
Texas. If you have questions or need further information regarding this request, please
you may contact me at 512/305-6938, or email atkelli.merriweather@csec.state.tx.us.

/

r
gram Administrator

enclosures



CSEC Letter
February 9, 2000

cc: Latrice Kirkland, Industry Relations/Aerial Communications
James D. Goerke, Executive Director/CSEC
Carey F. Spence, Deputy Director/CSEC
Beth Ozanich, SCC Communications, Inc.
Richard Muscat, Legal Counsel for CSEC
Brazos Valley Council of Governments
Capital Area Planning Council
Deep East Texas Council of Governments
Golden Crescent Regional Planning Commission
Houston-Galveston Area Council
South East Texas Regional Planning Commission

page 4
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Texas Wireless Carrier Survey
Report: 1-:-1n--:-d,-:-.vi"'-du-a-'-=-C-ar--:-rie-r-=P-re-s-en-c-e-b-y-::"C-::"O-::"G--:"":/C:-o-u-nt-y~I

Wireless Carrier:

Preferred Solution:
Total Subs:

Pricing Structure:

IAerial Operating Company I
CAS
Not Available
Not Available

-----_._-----_._-

GRIMES IGrimes SO ISWBT IHouston Med ISESS
Center

Navasota PO ISWBT IHouston Med !SESS
Center

WASHINGTON IBrenham PO ISWBT tHo'iJsion Med !5ESS
Center
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SAN JACINTO ISan Jacinto SO (not enhanced)

~~g.IIII~la·:
Capital Area Planning Council

"Deep East Texas Council of Governments

FAYETTE

POLK
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Fayette SO

Fayette SO

Fayette SO

Fayette SO

Fayette SO

Fayette SO

Fayette SO

Fayette SO

Polk SO (not enhanced)

San Jacinto SO (not enhanced)
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SWBT

GTE

CVTC

GTE

GTE

SWBT

SWBT

SWBT

SWBT

SWBT

SWBT

Austin Evergreen IOMS100

Direct Trunked IN/A
from Fayette CO

Direct Trunked IN/A
from Hostyn CO
Direct Trunked lNiA
from LaGrange
CO
Direct Trunked INiA
from
Schulenburg CO

Houston Med 5ESS
Center
San Antonio. 5ESS
Walnut
Victoria rehome 1AESSto
to Corpus Christi 5ESS on
Tulip on 2/6/00 2/6/00

Houston Oxford 1AESS to
rehome to SESS on
Houston 11/16/99
Underwood on
11/16/99
Houston Oxford 1AESS to
rehome to 5ESS on
Houston 11/16/99
Underwood on
11/16/99
Houston Med 15ES"S
Center
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Jackson SO ISWBT IVicloria rehome 1AESS to
to Corpus Christi 5ESS on
Tulip on 2/6/00 2/6/00

VICTORIA Victoria PO

Victoria SO
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SWBT

SWBT

Victoria rehome 1AESS to
to Corpus Christi 5ESS on
Tulip on 2/6/00 2/6/00

Victoria rehome 1AESS to
to Corpus Christi 5ESS on
Tulip on 2/6/00 2/6/00
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BRAZORIA IAlvin PO /SWBT Houston Med ISESS
Center

Angleton PO SWBT Houston Med ISESS
Center

Angleton PO SWBT Houston Oxford 1AESS to
rehome to SESS on
Houston 11/16/99
Underwood on
11/16/99

Brazoria PO !SWBT Houston Oxford 1AESS to
rehome to SESS on
Houston 11/16/99
Underwood on
11/16/99

Brazoria SO ISWBT Houston Med ISESS
Center

Brazoria SO /SWBT Houston Oxford 1AESS to
rehome to SESS on
Houston 11/16/99
Underwood on .
11/16/99

Clute PO ISWBT Houston Oxford 1AESS to
rehome to SESS on
Houston 11/16/99
Underwood on
11/16/99

Freeport PO ISWBT IHouston Oxford 1AESS to
rehome to SESS on
Houston 11/16/99
Underwood on
11/16/99
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Houston Oxford 1AESS to
rehome to SESS on
Houston 11/16/99
Underwood on
11/16/99

. ,
Lake Jackson PO
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West Columbia PO SWBT Houston Med
Center

5ESS

West Columbia PO SWBT Houston Oxford
rehome to
Houston
Underwood on
11/16/99

1AESS to
5ESS on
11/16/99

CHAMBERS Chambers SO SWBT Beaumont
Terminal

1AESS to
5ESS on
11/00

Chambers SO SWBT Houston Med
Center

5ESS

Mont Belvieu PO SWBT Beaumont
Terminal

1AESS to
5ESS on
11/00

Mont Belvieu PO SWBT Houston Med
Center

5ESS

COLORADO Colorado SO SWBT Houston Med
Center

SESS

Colorado SO SWBT Houston Oxford
rehome to
Houston
Underwood on
11/16/99

1AESS to
5ESS on
11/16/99

Colorado SO SWBT Victoria rehome 1AESS to
to Corpus Christi 5ESS on
Tulip on 2/6/00 2/6/00
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Fort Bend SO

Richmond PO

Rosenburg PO

l:';.r., Network,;l 'l'I~'!'li";f\:;fl ~t:f.'i'!il';;i:';1 .,\,',.'.,t'. ':",.!
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SWBT Houston Med 5ESS
Center

SWBT IHouston Med ISESS
Center

SWBT IHouston Med ISESS
Center

SWBT IHouston Med ISESS
Center

LIBERTY ICleveland PO SWBT Houston Med ISESS
Center

Dayton PO SWBT Houston Med ISESS
Center

Liberty PO SWBT Houston Med ISESS
Center

Liberty SO SWBT Beaumont 1AESS to
Terminal SESS on

11/00
Liberty SO Houston Med SESS

Center
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Matagorda SO SWBT

Houston Oxford
rehome to
Houston
Underwood on
11/16/99
Houston Oxford
rehome to
Houston
Underwood on
11/16/99

',,~!!:~i:f!;~:~~ :';:, Y;};)i"
S/~:;Type,:

1AESS to
5ESS on
11/16/99

1AESS to
5ESS on
11/16/99

Matagorda SO SWBT Victoria rehome 1AESS to
to Corpus Christi 5ESS on
Tulip on 2/6/00 2/6/00

WALLER Brookshire PO

Waller SO
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SWBT

SWBT

Houston Med
Center
Houston Med
Center

\,

5ESS

5ESS
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SWBT IHouston Med ISESS
Center

Wharton PO

Wharton SO

Wharton SO

EI Campo PO

EI Campo PO
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SWBT

SWBT

SWBT

SWBT

SWBT

Houston Oxford
rehome to
Houston
Underwood on
11/16/99
Houston Med
Center
Houston Oxford
rehome to
Houston
Underwood on
11/16/99
Houston Med
Center
Houston Oxford
rehome to
Houston
Underwood on
11/16/99

"

1AESS to
SESS on
11/16/99

SESS

1AESS to
5ESS on
11/16/99

SESS

1AESS to
5ESS on
11/16/99



SWBT IBeaumont 11 AESS to
Terminal SESS on

11/00
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South East Texas Regional Planning Commission

Silsbee PO SWBT Beaumont
Terminal

1AESS to
SESS on
11/00

JEFFERSON Beaumont FO SWBT Beaumont
Terminal

1AESS to
SESS on
11/00

Beaumont PO SWBT Beaumont
Terminal

1AESSto
SESS on
11/00

Jefferson SO SWBT Beaumont
Terminal

1AESS to
SESS on
11/00

Nederland PO SWBT Beaumont
Terminal

1AESSto
SESS on
11/00

Port Authur PO SWBT Beaumont
Terminal'

1AESS to
SESS on
11/00

ORANGE Bridge City PO SWBT Beaumont
Terminal

1AESSto
SESS on
11/00

Orange PO SWBT Beaumont
Terminal

1AESS to
5ESS on
11/00

Orange SO SWBT Beaumont
Terminal

1AESSto
SESS on
11/00

Pinehurst PO SWBT Beaumont
Terminal

1AESS to
5ESS on
11/00

Vidor PO SWBT Beaumont
Terminal

1AESSto
SESS on
11/00

Page 90f9

,.


